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Amherst Dept of Public Safety 7/9/2003 1/4/2004 NCAS NPI will implement Phase I & II together.

Bedford Communications 1/7/2003 4/24/2003 CAS 5/27/2003 11/12/2003 NCAS Implemented Phase I & Phase II

Blacksburg Police Dept 1/15/2003 3/26/2003 CAS 6/30/2003 Implemented Phase I / PSAP retracted Phase II request

Botetourt County Emergency Communciations Ctr. 9/19/2002 5/1/2003 CAS 6/25/2003 10/10/2003 NCAS Implemented Phase I & Phase II

Bristol 9-1-1 Communications 5/9/2002 1/23/2003 CAS 10/1/2002 7/25/2003 NCAS
Implemented Phase I. PH II Sprint timer issues to be 
resolved.

Campbell County Communications 1/24/2003 10/15/2003 CAS Implemented Phase I

Charlotte County Sheriff's Office 1/24/2003 No Action
4/29/03 - No Sites currently anticipated routing to this 
PSAP; RFS received 01/24/03

Charlottesville-UVA-Albemarle City ECC 4/9/2001 12/21/2001 CAS 6/21/2001 12/20/2002 NCAS Implemented Phase I   &  Phase II 

Christiansburg Police Dept 1/15/2003 3/26/2003 CAS 6/30/2003 Implemented Phase I / PSAP retracted Phase II request

Covington Emergency Dispatch 5/1/2002 No Action No Action
4/29/03 - No Sites currently anticipated routing to this 
PSAP; RFS received 05/01/02

Danville Dept of Emergency Services 5/29/2003 10/2/2003 NCAS Implemented Phase I   &  Phase II 

Fluvanna County Sheriff 9/26/2002 6/3/2003 CAS Implemented Phase I

Franklin County Communications Center 11/27/2002 6/9/2003 CAS 9/3/2003 2/9/2004 NCAS
Frederick County Department of Public Safety Communications 6/22/2001 6/10/2003 NCAS Implemented Phase I   &  Phase II 

Giles County Sheriff 8/1/2003 No Action
Greene County Sheriff 2/12/2003 6/26/2003 CAS Implemented Phase I

Harrisonburg-Rockingham VA ECC 8/20/2003 11/3/2003 NCAS Implemented Phase I   &  Phase II 

Lynchburg Emergency Commun. Ctr. 3/11/2002 7/30/2002 CAS 3/11/2002 2/3/2003 NCAS PSAP deployed Phase II on 02/03

Madison County E911 9/26/2002 12/16/2003 CAS 11/30/03 - NPI planning to deploy in Dec03.

Martinsville-Henry County 911 Communications Center 7/22/2002 11/22/2002 NCAS Implemented Phase I   &  Phase II 

Montgomery County Sheriff's Office 1/15/2003 4/4/2003 CAS 6/30/2003 Implemented Phase I / PSAP retracted Phase II request

Nelson County Emergency Communications 3/25/2003 8/20/2003 CAS Implemented Phase I

Norton 9-1-1 Communications 8/20/2001 No Action
4/29/03 - No Sites currently anticipated routing to this 
PSAP; RFS received 08/20/01

Page County - Emergency Operations Center 2/6/2002 No Action
4/29/03 - No Sites currently anticipated routing to this 
PSAP; RFS received 02/06/02

Pittsylvania County Dept of Emerg.Mgt. 7/1/2002 11/21/2002 NCAS Implemented Phase I   &  Phase II 

Pulaski County Sheriff's Office 11/13/2002 3/3/2003 CAS 6/30/2003 Implemented Phase I / PSAP retracted Phase II request

Radford City Police Dept. 7/31/2002 1/24/2003 CAS 6/30/2003 INVALID Implemented Phase I / Phase II Invalid RFS

Rappahannock County E911 11/14/2002 No Action
4/29/03 - No Sites currently anticipated routing to this 
PSAP; RFS received 11/14/02

Roanoke City Communications 1/24/2001 6/21/2002 CAS 1/31/2003 5/27/2003 NCAS Implemented Phase I   &  Phase II 

Roanoke County Police Department 2/2/2001 6/21/2002 CAS Implemented Phase I
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Rockbridge Regional Public Safety Commun. Ctr. 2/19/2002 8/8/2002 CAS Implemented Phase I

Russell County Sheriffs Office 8/14/2003 No Action
11/30/03 - No Sites currently anticipated routing to this 
PSAP; RFS received 08/14/03

Salem Police Dept. 10/30/2001 6/21/2002 CAS 3/6/2002 10/31/2002 NCAS Implemented Phase I   &  Phase II 

Shenandoah County Emergency Communications Center 7/9/2003 12/22/2003 CAS
Smyth County 911 4/19/2002 10/22/2002 CAS Implemented Phase I

Staunton 9-1-1 Communications 1/2/2003 12/9/2003 CAS
Twin County Dispatch 4/13/2003 8/12/2003 CAS Implemented Phase I

Vinton 9-1-1 Communications 8/15/2003 12/10/2003 CAS
Washington County Emergency Services 1/10/2002 6/17/2002 CAS 29-Mar-03 25-Jul-03 NCAS Implemented Phase I   &  Phase II 

Waynesboro Emergency Operations Center 4/22/2003 INVALID
Winchester Emergency Commun Ctr 5/21/2003 8/18/2003 NCAS Implemented Phase I   &  Phase II 

Wise County No Action
11/30/03 - No Sites currently anticipated routing to this 
PSAP; RFS received 08/14/03

VA Amherst-VA Amherst County 1(Phase 1) PSAP Retracted Re 23-Jan-03
VA Amherst-VA Amherst County 2(Phase 2) Pending 9-Jul-03 2-Feb-04
VA Bedford-VA Bedford Commun1(Phase 1) Implemented 7-Jan-03 24-Apr-03 24-Apr-03
VA Bedford-VA Bedford Commun2(Phase 2) Implemented 27-May-03 12-Nov-03 12-Nov-03
VA Montgomery-VA Blacksburg Polic 1(Phase 1) Implemented 15-Jan-03 26-Mar-03 26-Mar-03
VA Montgomery-VA Blacksburg Polic 2(Phase 2) PSAP Retracted Re 30-Jun-03
VA Botetourt-VA Botetourt County1(Phase 1) Implemented 19-Sep-02 1-May-03 1-May-03
VA Botetourt-VA Botetourt County2(Phase 2) Implemented 17-Jun-03 10-Oct-03 10-Oct-03
VA Bristol City-VA Bristol 9-1-1 Com1(Phase 1) Implemented 9-May-02 23-Jan-03 23-Jan-03
VA Bristol City-VA Bristol 9-1-1 Com2(Phase 2) Implemented 1-Feb-03 25-Jul-03 25-Jul-03
VA Campbell-VA Campbell County1(Phase 1) Implemented 24-Jan-03 15-Oct-03 15-Oct-03
VA Charlotte-VA Charlotte County1(Phase 1) No Action 24-Jan-03
VA CHARLOTTESVICharlottesville-UV1(Phase 1) Implemented 9-Apr-01 21-Dec-01 21-Dec-01
VA CHARLOTTESVICharlottesville-UV2(Phase 2) Implemented 21-Jun-01 20-Dec-02 19-Dec-02
VA Montgomery-VA Christiansburg P 1(Phase 1) Implemented 15-Jan-03 26-Mar-03 26-Mar-03
VA Montgomery-VA Christiansburg P 2(Phase 2) PSAP Retracted Re 30-Jun-03
VA Alleghany-VA Covington Emerg1(Phase 1) No Action 1-May-02
VA Alleghany-VA Covington Emerg2(Phase 2) No Action 24-Apr-03
VA Danville City-VA Danville Emergen1(Phase 1) PSAP Retracted Re 24-Jan-03
VA Danville City-VA Danville Emergen2(Phase 2) Implemented 29-May-03 2-Oct-03 2-Oct-03
VA Fluvanna-VA Fluvanna County1(Phase 1) Implemented 26-Sep-02 3-Jun-03 3-Jun-03
VA Franklin-VA Franklin County C1(Phase 1) Implemented 27-Nov-02 9-Jun-03 9-Jun-03
VA Franklin-VA Franklin County C2(Phase 2) Pending 3-Sep-03 9-Feb-04
VA Frederick-VA Frederick County2(Phase 2) Implemented 22-Jun-01 10-Jun-03 10-Jun-03
VA Giles-VA Giles County She1(Phase 1) No Action 1-Aug-03
VA Greene-VA Greene County S1(Phase 1) Implemented 12-Feb-03 26-Jun-03 26-Jun-03
VA Rockingham-VA Harrisonburg Roc1(Phase 1) Invalid 20-Jan-03
VA Rockingham-VA Harrisonburg Roc2(Phase 2) Implemented 20-Aug-03 3-Nov-03 3-Nov-03
VA LYNCHBURG CI Lynchburg Emerg1(Phase 1) Implemented 11-Mar-02 30-Jul-02 30-Jul-02
VA LYNCHBURG CI Lynchburg Emerg2(Phase 2) Implemented 11-Mar-02 3-Feb-03 3-Feb-03
VA Madison-VA Madison County 1(Phase 1) Pending 11-Aug-03 16-Dec-03
VA Henry-VA Martinsville-Henr2(Phase 2) Implemented 22-Jul-02 28-Oct-02 22-Nov-02
VA MONTGOMERY-Montgomery Cou1(Phase 1) Implemented 15-Jan-03 4-Apr-03 4-Apr-03
VA MONTGOMERY-Montgomery Cou2(Phase 2) PSAP Retracted Re 30-Jun-03
VA Nelson-VA Nelson County E1(Phase 1) Implemented 25-Mar-03 20-Aug-03 20-Aug-03
VA Norton City-VA Norton 9-1-1 Com1(Phase 1) No Action 20-Aug-01
VA Page-VA Page County Em1(Phase 1) No Action 6-Feb-02



VA Pittsylvania-VA Pittsylvania Coun2(Phase 2) Implemented 1-Jul-02 21-Nov-02 21-Nov-02
VA Pulaski-VA Pulaski County S1(Phase 1) Implemented 13-Nov-02 3-Mar-03 3-Mar-03
VA Pulaski-VA Pulaski County S2(Phase 2) PSAP Retracted Re 30-Jun-03
VA Radford City-VA Radford City Poli 1(Phase 1) Implemented 31-Jul-02 24-Jan-03 24-Jan-03
VA RADFORD CITY Radford City Poli 2(Phase 2) Invalid 30-Jun-03
VA Rappahannock-VRappahannock C1(Phase 1) No Action 14-Nov-02
VA ROANOKE CITY Roanoke City Co1(Phase 1) Implemented 24-Jan-01 21-Jun-02 21-Jun-02
VA ROANOKE CITY Roanoke City Co2(Phase 2) Implemented 31-Jan-03 27-May-03 27-May-03
VA Roanoke-VA Roanoke County 1(Phase 1) Implemented 2-Feb-01 21-Jun-02 21-Jun-02
VA Rockbridge-VA Rockbridge Regi 1(Phase 1) Implemented 19-Feb-02 8-Aug-02 8-Aug-02
VA Russell-VA Russell County S1(Phase 1) No Action 14-Aug-03
VA Salem City-VA Salem Police Co 1(Phase 1) Implemented 30-Oct-01 21-Jun-02 21-Jun-02
VA Salem City-VA Salem Police Co 2(Phase 2) Implemented 6-Mar-02 17-Oct-02 31-Oct-02
VA Shenandoah-VA Shenandoah Cou1(Phase 1) Pending 9-Jul-03 22-Dec-03
VA Smyth-VA Smyth County 9- 1(Phase 1) Implemented 19-Apr-02 22-Oct-02 22-Oct-02
VA Staunton City-VAStaunton 9-1-1 C1(Phase 1) Pending 2-Jan-03 9-Dec-03
VA Galax City-VA Twin County E9- 1(Phase 1) Implemented 15-Apr-03 12-Aug-03 12-Aug-03
VA Roanoke-VA Vinton 9-1-1 Com1(Phase 1) Pending 15-Aug-03 10-Dec-03
VA Washington-VA Washington Cou 1(Phase 1) Implemented 10-Jan-02 17-Jun-02 17-Jun-02
VA Washington-VA Washington Cou 2(Phase 2) Implemented 29-Mar-03 25-Jul-03 25-Jul-03
VA Waynesboro CityWaynesboro Em 1(Phase 1) Invalid 22-Apr-03
VA Frederick-VA Winchester Emer1(Phase 1) Invalid 22-Jun-01
VA Frederick-VA Winchester Emer2(Phase 2) Implemented 22-Jun-01 18-Aug-03 18-Aug-03
VA Wise-VA Wise County 1(Phase 1) No Action
VT CHITTENDEN-VTShelburne Police2(Phase 2) Implemented 26-Apr-02 4-Dec-02 4-Dec-02
VT Chittenden-VT Vermont State Po2(Phase 2) Implemented 26-Apr-02 4-Dec-02 4-Dec-02
VT Franklin-VT St Albans Police 2(Phase 2) Implemented 26-Apr-02 14-Jan-00 21-Nov-02
VT Lamoille-VT Lamoille County 2(Phase 2) Implemented 26-Apr-02 2-Dec-02 21-Nov-02
VT Rutland-VT Vermont State Po2(Phase 2) Implemented 26-Apr-02 4-Dec-02 4-Dec-02
VT Washington-VT Montpelier City P2(Phase 2) Implemented 26-Apr-02 4-Dec-02 4-Dec-02
VT Windham-VT Vermont State Po2(Phase 2) Implemented 26-Apr-02 19-Nov-03 19-Nov-03
VT Windsor-VT Hartford Police D2(Phase 2) Implemented 26-Apr-02 2-Dec-02 21-Nov-02
VT Windsor-VT Springfield Police2(Phase 2) No Action 26-Apr-02
WV Cabell-WV Cabell County CC1(Phase 1) Implemented 11-Dec-01 25-Jun-02 25-Jun-02
WV Cabell-WV Cabell County CC2(Phase 2) Pending 25-Jul-03 15-Dec-03
WV Kanawha-WV Metro Emergency1(Phase 1) Implemented 1-Nov-01 18-Jul-02 18-Jul-02
WV Kanawha-WV Metro Emergency2(Phase 2) Pending 15-Jul-03 2-Dec-03
WV Putnam-WV Putnam County E1(Phase 1) Implemented 19-Aug-02 13-Jan-03 13-Jan-03
WV Putnam-WV Putnam County E2(Phase 2) Pending 11-Jul-03 8-Dec-03
WV Wood-WV Wood County Ce1(Phase 1) Implemented 10-Jan-03 16-Jun-03 16-Jun-03


	Sheet1

